

SECRET

COR-0607  
Copy 1 of 3

17 September 1959

MEMORANDUM FOR : Director, PIC  
THROUGH : Acting Chief, DPD  
SUBJECT : Contract [REDACTED]  
Extension of Work under Item 3

25X1A

1. Attached for your information and file is a copy of Contractor's letter No. SH 9005-59-12, dated 15 September 1959. Contractor requests that its subcontractor, [REDACTED] be allowed to perform additional work and that the delivery date for Item 3, Computer Programs, be extended to 31 December 1959.

25X1A

2. Your comments and/or concurrence in the additional work and delivery extension is requested.

25X1A

[REDACTED]  
Contracting Officer, DPD

ATTACHMENT

Declass Review by NIMA/DOD

SECRET

SPECIAL HANDLING

COR- 0605

2 2

15 September 1959

Reference: SH 9005-59-12

Dear Jim:

During your visit here at our facility I discussed with you the request made by our subcontractor, [redacted] relative to extension of time from September 1 to December 31, 1959. The work called for under our subcontract was completed at the time required. Funds were left over on the contract and it was requested that we allow them to broaden the scope of their statement of work at no additional cost, but to complete this by December 31, 1959. STATINTL

The technical aspects of the re-defined Statement of Work are as follows:

1. Least squares space resection. A computer program will be developed to determine the elements of exterior orientation of an exposure station from ground control consisting of the x-, y-coordinates of up to eight points.

2. Geodetic positioning. Several computer programs are required in this problem to compute the geodetic position of a point, or the distances between two geodetically defined points, for two cases: (1) distances less than 500 miles, and (2) those greater than 500 miles. Equations supplied by the client, which meet his standards for accuracy, will be mechanized by the computer.

3. Terrestrial photogrammetry. This problem consists of the analysis and derivation of equations appropriate to the photography exposed from ground stations, and the development of computer programs to mechanize the equation solutions. The problem will be divided into two parts: (1) determination of space angles from film coordinates and orientation elements, and (2) determination of coordinates of "best" point of intersection of two or more rays.

This changes the delivery date of Item 3 on our contract from September 1 to December 31, 1959. May we have your approval of this extension at no additional cost.

Very truly yours,

[redacted]  
Contract Manager

STATINTL

edi/rs

SPECIAL HANDLING

e 2

000

CLASSIFICATION

**SECRET****THIS DOCUMENT REQUIRES SPECIAL HANDLING**HANDLING PROCEDURES

THIS DOCUMENT CONTAINS INFORMATION REGARDING A HIGHLY CLASSIFIED ACTIVITY. PERMISSION TO TRANSFER CUSTODY, OR PERMIT ACCESS TO THIS DOCUMENT MUST BE OBTAINED FROM THE ORIGINATOR. HAND CARRY PROCEDURES WILL BE APPLIED TO ANY INTER-OFFICE OR INTRA-AGENCY MOVEMENT OF THIS DOCUMENT.

This document contains information  
referring to Project COBRA

REFERRED TO OFFICE	RECEIVED		RELEASED		SEEN BY	
	SIGNATURE	DATE	TIME	DATE	TIME	NAME AND OFFICE SYMBOL
Dir., PIC						
C/TSD		18				

CLASSIFICATION

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010035-7